
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

CNP291 Pay Period:  9/1/2016Contract: Estimate Number: 0010 to  09/30/2016Estimate Type: Progress

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/12/2015

12/18/2015

%

$0.00

273.0

300.0

300.0

109.89

%Percent Complete($):

%Percent Behind:

MOORE

14.99

Date Notice to Proceed: 12/03/2015

08/31/2016

$433,903.21

$433,903.21

$412,742.00 $2,909.78$409,832.22

$0.00

$-92.58Test Report Payment Adjustments:

$412,649.42 $409,832.22 2,817.20

$412,742.00 $2,909.78$409,832.22

$0.00 $0.00

$0.00 $-92.58

$0.00 $0.00

The repair of the bridge on S.R. 129 over branch (L.M. 2.51)

94.90

20160930

Project(s): 64009-4205-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

212164009-4205-04 The repair of the bridge on S.R. 129 over branch (L.M. 2.51)N/A100.00 212121212,817.20

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64009-4205-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,829.250

0.000

1.000

$0.000

$14,829.250

105-01

64009-4205-04 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

64009-4205-04 0100 9016 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

-32.780-32.780

0.0000.000

64009-4205-04 0500 9017 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0064009-4205-04 0100 9018 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100

-424.430-424.430

0.0000.000

64009-4205-04 0500 9019 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

64009-4205-04 0500 0430 LS REMOVAL AND DISPOSAL OF
BRUSH & TREES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,692.320

0.000

1.000

$0.000

$6,692.320

201-07.01

64009-4205-04 0100 0020 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $13.800

0.000

58.382

$0.000

$805.672

202-03.01

64009-4205-04 0500 0440 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
64-SR129-02.51)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,819.770

0.000

1.000

$0.000

$29,819.770

202-04.01

64009-4205-04 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $29.840

0.000

60.508

$0.000

$1,805.559

203-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64009-4205-04 0100 9012 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $44.760

0.000

0.000

$0.000

$0.000

203-01.03

64009-4205-04 0100 9013 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $44.760

0.000

2.090

$0.000

$93.548

203-05

64009-4205-04 0500 0450 C.Y. BRIDGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $21.140

0.000

55.250

$0.000

$1,167.985

204-11

64009-4205-04 0100 0040 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $57.500

0.000

1.000

$0.000

$57.500

209-05

64009-4205-04 0100 0050 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

472.000 $2.230

0.000

452.000

$0.000

$1,007.960

209-08.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

0.0000.000

64009-4205-04 0100 0060 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $453.100

0.000

0.000

$0.000

$0.000

209-08.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64009-4205-04 0100 0070 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $665.280

0.000

0.000

$0.000

$0.000

209-09.04

64009-4205-04 0100 0080 L.F. TEMPORARY IN STREAM
DIVERSION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $52.360

0.000

121.000

$0.000

$6,335.560

209-65.04

64009-4205-04 0100 0090 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $63.250

0.000

51.830

$0.000

$3,278.248

303-01

64009-4205-04 0500 0460 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $39.650

0.000

90.700

$0.000

$3,596.255

303-01.02

64009-4205-04 0100 0100 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $47.750

0.000

12.250

$0.000

$584.938

303-10.01

64009-4205-04 0100 0110 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,150.000

0.000

21.360

$0.000

$24,564.000

307-01.08

64009-4205-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-14.300-14.300

0.0000.000

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0064009-4205-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

24.30024.300

0.0000.000

64009-4205-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

64009-4205-04 0100 0120 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,150.000

0.000

0.000

$0.000

$0.000

402-01

64009-4205-04 0100 0130 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,380.000

0.000

0.000

$0.000

$0.000

403-01

64009-4205-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

64009-4205-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 58.3758.37 0.000.0064009-4205-04 0100 0140 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $287.500

0.000

58.370

$0.000

$16,781.375

411-01.10

64009-4205-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-39.800-39.800

0.0000.000

64009-4205-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

64009-4205-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

30.00030.000

0.0000.000

64009-4205-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

64009-4205-04 0100 0150 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $57,500.000

0.000

0.000

$0.000

$0.000

411-12.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 741.67741.67 0.000.0064009-4205-04 0100 0160 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

702.000 $16.560

0.000

741.670

$0.000

$12,282.055

415-01.02

64009-4205-04 0500 0470 LS BRACING REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,215.980

0.000

1.000

$0.000

$3,215.980

602-10.05

64009-4205-04 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $318.528

0.000

0.000

$0.000

$0.000

604-01.08

64009-4205-04 0500 0480 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,725.000 $1.410

0.000

12,828.300

$0.000

$18,087.903

604-02.03

64009-4205-04 0500 0490 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $796.320

0.000

25.680

$0.000

$20,449.498

604-03.01

64009-4205-04 0500 0500 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $319.010

0.000

104.020

$0.000

$33,183.420

604-03.04

64009-4205-04 0500 0510 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $780.150

0.000

28.160

$0.000

$21,969.024

604-03.09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 130.00130.00 0.000.0064009-4205-04 0500 0520 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $13.800

0.000

130.000

$0.000

$1,794.000

604-04.01

64009-4205-04 0500 0530 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $13.800

0.000

44.000

$0.000

$607.200

604-04.02

64009-4205-04 0500 0540 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $24.150

0.000

200.000

$0.000

$4,830.000

604-05.31

64009-4205-04 0500 0550 S.F. CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $91.000

0.000

0.000

$0.000

$0.000

604-10.05

64009-4205-04 0500 0560 S.F. CONCRETE REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $90.910

0.000

0.000

$0.000

$0.000

604-10.54

64009-4205-04 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

604-22.50

64009-4205-04 0500 0570 L.F. PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $225.320

0.000

104.000

$0.000

$23,433.280

615-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05700500

-8,239.44052.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05700500

8,239.4400.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 191.56191.56 0.000.0064009-4205-04 0500 0580 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $2.690

0.000

191.560

$0.000

$515.296

617-02

64009-4205-04 0500 0590 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.940

0.000

1.000

$0.000

$125.940

617-05

64009-4205-04 0500 0600 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $139.980

0.000

60.000

$0.000

$8,398.800

620-05.01

64009-4205-04 0100 0170 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $76.820

0.000

108.000

$0.000

$8,296.560

705-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

0.0000.000

0.0000.000

64009-4205-04 0100 9011 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $96.025

0.000

0.000

$0.000

$0.000

705-01.50

64009-4205-04 0100 0180 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,580.600

0.000

4.000

$0.000

$10,322.400

705-04.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100

0.0000.000

0.0000.000

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 4.004.00 0.000.0064009-4205-04 0100 0190 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $793.500

0.000

4.000

$0.000

$3,174.000

705-04.09

64009-4205-04 0100 0200 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,172.640

0.000

2.000

$0.000

$4,345.280

705-08.51

64009-4205-04 0100 0210 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

346.000 $25.280

0.000

269.350

$0.000

$6,809.168

709-05.05

64009-4205-04 0100 0220 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,096.020

0.200

1.000

$2,219.204

$11,096.020

712-01

64009-4205-04 0100 0230 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $49.250

0.000

244.000

$0.000

$12,017.000

712-02.02

64009-4205-04 0500 0610 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $61.500

0.000

80.000

$0.000

$4,920.000

712-02.47

64009-4205-04 0100 0240 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $13.230

0.000

25.000

$0.000

$330.750

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.0015.00 0.000.0064009-4205-04 0100 0250 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5.460

0.000

15.000

$0.000

$81.900

712-04.50

64009-4205-04 0100 0260 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $9.200

0.000

15.000

$0.000

$138.000

712-05.03

64009-4205-04 0100 0270 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

785.000 $5.460

0.000

700.517

$0.000

$3,824.823

712-06

64009-4205-04 0100 0280 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,884.000 $3.450

0.000

1,616.000

$0.000

$5,575.200

712-09.01

64009-4205-04 0100 0290 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $23.000

0.000

20.000

$0.000

$460.000

712-09.04

64009-4205-04 0100 0300 EACH REMOVABLE PAVEMENT
MARKING (ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $345.000

0.000

0.000

$0.000

$0.000

712-09.05

64009-4205-04 0100 0310 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,875.000

0.000

2.000

$0.000

$5,750.000

713-16.01
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0.00 2.002.00 2.000.0064009-4205-04 0100 0320 EACH SIGNS (DESCRIPTION)/(OM3-L) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $149.500

2.000

2.000

$299.000

$299.000

713-16.20

64009-4205-04 0100 0330 EACH SIGNS (DESCRIPTION)/(OM3-R) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $149.500

2.000

2.000

$299.000

$299.000

713-16.21

64009-4205-04 0100 0340 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $460.000

0.000

0.000

$0.000

$0.000

716-01.21

64009-4205-04 0100 0350 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.120 $40,250.000

0.000

0.239

$0.000

$9,619.750

716-12.02

64009-4205-04 0100 0360 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.120 $40,250.000

0.000

0.237

$0.000

$9,539.250

716-13.02

64009-4205-04 0100 0370 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,323.590

0.000

1.000

$0.000

$28,323.590

717-01

64009-4205-04 0100 0380 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,134.900

0.000

1.000

$0.000

$26,134.900

730-40
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64009-4205-04 0100 0390 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $5.750

0.000

0.000

$0.000

$0.000

740-10.03

64009-4205-04 0100 0400 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(STRAW
WATTLES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $11.500

0.000

125.000

$0.000

$1,437.500

740-11.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.0000.000

0.0000.000

64009-4205-04 0100 0410 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $57.500

1.610

1.610

$92.575

$92.575

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-92.580-1.610

-92.580-1.610

64009-4205-04 0100 9014 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.875

0.000

0.000

$0.000

$0.000

801-02

64009-4205-04 0100 0420 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115.000

0.000

0.000

$0.000

$0.000

801-03

64009-4205-04 0100 9015 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.500

0.000

0.000

$0.000

$0.000

801-06

V44 *END OF REPORT*
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